
EPA Official Record

Notes ID:   D47E655B1DCEC6FC85257AF500582E69

From:   "Clayton Smith" <csmith@demaximis.com>

To:   Joe Lemay/R1/USEPA/US@EPA

Copy To:   <Anne.Sheehan@geotransinc.com>; "Robert J. Medler" <Robert.J.Medler@Grace.com>; 
<tcosgrave@harvardprojects.com>; <joseph.coyne@state.ma.us>; <dsullivan@trcsolutions.com>

Delivered Date:   06/02/2010 01:29 PM EDT

Subject:   Re: Woburn VIA - Update 

Joe,

GeoTrans spoke to their contact at DOT Thursday last week and they had not 
reviewed the traffic plan yet and their contact he will get back to them.

We are scheduled to begin utility clearing and drilling on Monday June 7. Boart 
Longyear will mobilize to the Site on Monday. We are planning to clear/drill 
the first 9 locations. The last four locations require a police detail/signage 
and 3 of them the DOT permit. They are on hold until we hear back from DOT.

 Drilling Order (subject to change)

 

Location Name

(Well Name)

Comments

UG8

Cummings Property - Between 21-25 Olympia Ave.

UG9

Cummings Property - Between 21-25 Olympia Ave.

UG15

Cummings Property – Corner of 18 Cummings Park



UG16

Cummings Property – Parking Median

UG20

Wainwright Avenue

UG12

Wainwright Avenue

UG10

Marietta Street

UG11

Marietta Street(look into shielding overhead power line)

UG17

Oregon Avenue

UG14*

DOT Permit Required / Police Detail

UG19*

DOT Permit Required / Police Detail

UG13*

DOT Permit Required / Police Detail - Target for installation on Saturday

UG18*

Police Detail / Target for installation on Saturday 

* Location requires DOT permit and/or police detail and signage. Installation 
on hold pending permit from DOT.



 

 Regards,
 
 
Clayton Smith
de maximis, inc.
135 Beaver Street
Waltham, MA 02452
Office Phone (781) 642-8775
Cell Phone (781) 929-8427
csmith@demaximis.com
---------------------------------------------

>>> <Lemay.Joe@epamail.epa.gov> 5/28/2010 1:19 PM >>>
After coordinating with the agency personnel, I will respond on Tuesday
to your proposed 9:00 AM, Thursday (6/3) conference call.  In the
meantime, please forward us a copy of the field log pages recorded
during the existing monitoring well evaluation/integrity testing.  Thank
you!

Joe

|------------>
| From:      |
|------------>
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
  |"Clayton Smith" 
<csmith@demaximis.com>                                                          
                                        |
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
|------------>
| To:        |
|------------>
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
  |Joe 
Lemay/R1/USEPA/US@EPA                                                           
                                                    |
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
|------------>
| Cc:        |
|------------>
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
  |<Anne.Sheehan@geotransinc.com>, "Robert J. Medler" 



<Robert.J.Medler@Grace.com>, 
<tcosgrave@harvardprojects.com>,                        |
  |<joseph.coyne@state.ma.us>, 
<dsullivan@trcsolutions.com>                                                    
                            |
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
|------------>
| Date:      |
|------------>
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
  |05/28/2010 12:20 
PM                                                                              
                                       |
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
|------------>
| Subject:   |
|------------>
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|
  |Re: Woburn VIA  -
Update                                                                          
                                      |
  
>-------------------------------------------------------------------------------
---------------------------------------------------------|

Joe,

The well integrity testing is complete, the following is a summary
provided by GeoTrans. We would like to discuss the new well installation
schedule along with this summary with you. We are proposing a conference
call (approximately 45 minutes) for Thursday June 3rd @ 9:00 eastern. If
this time/date works for you we can use my dial-in information (866)
249-5325 Code 922515. We expect the driller will mobilize next week and
will start new well installations on Monday, June 7th. Prior to new well
installation and before the conference call we will provide you with the
order for well installations. We are still waiting for approval of the
Traffic Management Plan.

Existing Well Evaluation Summary
      21 wells are usable for sampling



      4 well are dry, having been dewatered by UC22 pumping
      4 wells need to be redeveloped. They are 6” diameter wells and we
      are making arrangements to have that done.

                ------------------------------------|
Well Integrity|                                    |
Testing       |                                    |
Summary       |                                    |
--------------+------------------------------------|
|     Well     |               Status               |
|--------------+------------------------------------|
Grace/UniFirst|                                    |
Wells         |                                    |
--------------+------------------------------------|
|     G01S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     K55S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     K60S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     S21      |Testing complete. Usable for        |
|              |sampling. Blockage at 8 feet depth  |
|              |making well accessible with 0.5 inch|
|              |bailer only - will try to remove    |
|              |blockage.                           |
|--------------+------------------------------------|
|     S22      |Testing complete. Usable for        |
|              |sampling. Well will be cleaned to   |
|              |try to restore depth to bottom.     |
|--------------+------------------------------------|
|     S63S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
UniFirst Wells|                                    |
--------------+------------------------------------|
|     S70S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     S71S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|    UC10S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC16     |Water level did not recover.        |
|              |Redevelopment needed.               |
|--------------+------------------------------------|
|     UC17     |Water level did not recover.        |
|              |Redevelopment needed.               |



|--------------+------------------------------------|
|     UC18     |Water level did not recover.        |
|              |Redevelopment needed.               |
|--------------+------------------------------------|
|    UC19S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC20     |Water level did not recover.        |
|              |Redevelopment needed.               |
|--------------+------------------------------------|
|    UC24S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC25     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|    UC26S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|    UC29S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC30     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|    UC31S     |Testing complete. Well redeveloped  |
|              |successfully. Usable for sampling.  |
|--------------+------------------------------------|
|     UC32     |DRY, dewatered by UC22 pumping      |
|--------------+------------------------------------|
|     UC33     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC34     |DRY, dewatered by UC22 pumping      |
|--------------+------------------------------------|
|     UC35     |DRY, dewatered by UC22 pumping      |
|--------------+------------------------------------|
|     UC36     |DRY, dewatered by UC22 pumping      |
|--------------+------------------------------------|
|     UC4      |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC5      |Testing complete. Usable for        |
|              |sampling. Well will be cleaned to   |
|              |try to restore depth to bottom.     |
|--------------+------------------------------------|
|     UC6S     |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|
|     UC8      |Testing complete. Usable for        |
|              |sampling.                           |
|--------------+------------------------------------|



Regards,

Clayton Smith
de maximis, inc.
135 Beaver Street
Waltham, MA 02452
Office Phone (781) 642-8775
Cell Phone (781) 929-8427
csmith@demaximis.com
---------------------------------------------

>>> <Lemay.Joe@epamail.epa.gov> 5/19/2010 9:34 AM >>>
Clayton,

We look forward to the traffic monitoring plan being approved, and
starting the installation of monitoring wells.  For your consideration,
we observed on Figure 7 (Proposed VI Well UG10) of the traffic
management plan that there was no signage along Olympia Ave. near the
corner of Olympia and Washington to provide westbound drivers advanced
warning of the road closure on Marrietta St., so that drivers can know
in advance to take Wainwright Ave.  This may be fine with DOT and City
of Woburn, but we wanted to raise it for your consideration.

EPA will be providing periodic field oversight of well installation.  We
also want to observe some of the well evaluation (although this may be
near completion).  In an effort to make our field oversight as efficient
as possible, I feel their needs to be some direct daily communication
from GeoTrans/Grace/UniFirst to EPA/MassDEP/TRC.  For instance, I would
expect that GeoTrans field personnel (e.g. Grady) can email all
appropriate personnel at the end of the day to explain what they
accomplished that day including any note worthy conditions observed in
the field, and what they plan to accomplish the next day including which
wells they will be evaluating or installing.  With the sequential order
of well evaluation & installation and the above daily emails, EPA will
be well connected with field work progress and will be able to more
efficiently schedule and coordinate field oversight.  Please let me know
if you can accommodate this timely communication/coordination.  If you
have other ideas on the matter, please lets me know.  Thanks!

Joe-

|------------>
| From:      |
|------------>



>-------------------------------------------------------------------------------
---------------------------------------------------------|

  |"Clayton Smith" <csmith@demaximis.com>
|

>-------------------------------------------------------------------------------
---------------------------------------------------------|

|------------>
| To:        |
|------------>

>-------------------------------------------------------------------------------
---------------------------------------------------------|

  |Joe Lemay/R1/USEPA/US@EPA
|

>-------------------------------------------------------------------------------
---------------------------------------------------------|

|------------>
| Cc:        |
|------------>

>-------------------------------------------------------------------------------
---------------------------------------------------------|

  |<Anne.Sheehan@geotransinc.com>, "Robert J. Medler"
<Robert.J.Medler@Grace.com>, <tcosgrave@harvardprojects.com>
|

>-------------------------------------------------------------------------------
---------------------------------------------------------|

|------------>
| Date:      |
|------------>

>-------------------------------------------------------------------------------
---------------------------------------------------------|

  |05/11/2010 05:30 PM
|

>-------------------------------------------------------------------------------
---------------------------------------------------------|

|------------>
| Subject:   |
|------------>



>-------------------------------------------------------------------------------
---------------------------------------------------------|

  |Woburn VIA  - Update
|

>-------------------------------------------------------------------------------
---------------------------------------------------------|

Joe,
Attached for your information is the Traffic Management Plan that was
sent to DOT and City of Woburn yesterday for delivery today.
Also attached is the tentative existing wells identified in sequential
order for the evaluation. GeoTrans started that work today and noted
some of the road boxes they encountered are seized closed.  We will be
making arrangements to open/repair those seized road boxes in the near
future.
Regards,

Clayton Smith
de maximis, inc.
135 Beaver Street
Waltham, MA 02452
Office Phone (781) 642-8775
Cell Phone (781) 929-8427
csmith@demaximis.com
---------------------------------------------(See attached file:
WellOrder.xls)(See attached file: R05071000_Traffic Management Plan
_3_.pdf)
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